State of Wisconsin/Department of Trangportation
RESEARCH PROGRESSREPORT FOR THE QUARTER ENDING: Dec 31, 2002

Program: SPR-0010(36) FFY99 Part: || Research and Development
Project Title: Portland Cement Concr ete Pavement over Rubblized PCC Project I D: 0092-00-11
Adminigtrative Contact: NinaMcLawhorn Sponsor:

WisDOT Technical Contact: Error! Bookmark not defined. Approved Starting Date: Mar 28, 2000
Approved by COR/Steering Committee: $39,857.00 Approved Ending Date: Nov 28, 2005
Project Investigator (agency & contact): James Crovetti: Marquette University-CEEN Hagg

Description: The study will be conducted over 68 months, and will be completed in six (6) phases.
Task 1: Literature Review

Task 2. Refinement of Data Requirementsfor PCC Design

Task 3: Construction of Test Sections

Task 4: Performance Monitoring

Task 5: Interim Reports

Task 6: Final Report

Background:

An analysisis needed to determinethe cost effectiveness of paving a PCC pavement over arubblized base. By tracking roadway
performance and construction cost, the Department can deter mineif thistype of application isfeasible or beneficial to Wisconsin's
roadway system. Resear ch would be able to deter mine the economical and structural benefits of a PCC pavement over arubblized base.
Structural benefits such asincreased serviceability or increased pavement life can be monitored and compared to historical data on
typical Portland cement concr ete pavements or asphalt concr ete pavement over rubblized PCC.

Total study budget Current FFY budget Expendituresfor current quarter Total Expendituresto date

$39,857.00 $5,693.85 Error! Bookmark not defined. $21,172.87

Progress ThisQuarter:
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)
NO REPORT

Work Next Quarter:

NO REPORT

Circumstances affecting progress/budget:



Gantt Chart:

Note: Gantt chart shown in State Fiscal Year Quarters



